
Thomas Hilbert 
Environmental Engineer 
Winnebago Reclamation 
8403 Lindenwood Rd. 
Rockford, IL 61109 
(815) 874-4806 

.May .25, 1999. . . . . . . . 
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Remedial Project Manager / If I Hi Iff// ff ||| / / / / / . „ 
United State Environmental Protection Agency 473981'' 

Region V 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 
Re: Progress Report 

Dear Bernie: 

Enclosed is the progress report for the Pagel Landfill RD/RA. If you have any questions or feel 
that any portion ofthe report is in error, please feel free to give me a call 

Sincerely, 

Thomas Hilbert 



PROGRESS REPORT 
Prepared for the Pagel Landfill Remedial Design and Remedial Action 

SITE NAME/ACTIVITY , ; 
Pagel Landfitt (Winnebago Reclamation Landfill) 
Remedial Design/Remedial Action 

R E P O R T P E R I O D 

April 1999-May 1999 

REPORT DATE J . 
May 1999 

SIGNIFICANT ACTIVITY DURING T H I S REPORTING PERIOD 
During this reporting period the installation of 6 additional airlift leachate removal pumps was begun. 
The installation is currently delayed from the April 1999 completion date due to weather and access 
difficulties. It is anticipated that the mstallation will be complete by the end of May 1999 or Early 
June 1999. 

SAMPLING AND TESTING THIS REPORTING PERIOD 
Quarterly groundwater samples were collected in April of 1999. 

DOCUMENTS SUBMITTED AND: CURRENTLY UNDER REVIEW . 
The following is a list of documents that have been submitted and are under review for approval 
and/or comments by the USEPA: 

1. Final Design for the Groundwater Remedial Action. This document was submitted 
March 6, 1997. Revisions to this document were submitted on May 8, 1997 

2. Construction Quality Assurance Acceptance Report, Pagel Landfill Final Cover 
Construction Western Portion. This document was submitted on February 19, 1998 

RECENT PROJECT COMPLETION'S 
The following item(s) have been approved and completed: 

No Project completions are reported during this period. 



FUTURE ACTIVITIES 
Closure ofthe Eastern portion ofthe WRL and continued evaluation of groundwater quality within 
theGMZ. . -

ANTICIPATED PROJECT DELAYS 
See above under significant activity. 

COMMUNITY RELATIONS PLAN 
A Community Relations Plan has not been developed for the Remedial Design/Remedial Action. 

PREPARED BY: 
Thomas Hilbert 
Environmental Engineer 
Winnebago Reclamation Service, Inc. 
8403 Lindenwood Rd. 
815/874-4806 
Rbckford, XL. 61109 

CC: Bernie Schorle- USEPA Remedial Project Manager, Region V 
Alan Tennenbaum ~ U. S. Dept. of Justice, Environment and Natural Resources Div. 
Fred Nika - IEPA Remedial Project Manager, Federal Section 
Dan Burnell -GeoTrans, Inc., Supervising contractor 


